
Date of Meeting: January 11, 2013 

 

TRANSPORTATION AND LAND USE COMMITTEE 

INFORMATION ITEM 

 
SUBJECT: Update on Crosstrail and Kincaid Boulevards, Segments A1, A2, B 

and a Potential Future Segment Between Sycolin Road and the 

Dulles Greenway 

 

ELECTION DISTRICT: Catoctin and Leesburg  

 

STAFF CONTACTS: Terrie Laycock, Transportation and Capital Infrastructure 

   Rick Conner, Transportation and Capital Infrastructure 

 

 

BACKGROUND:   

 

Crosstrail Boulevard Segment A1 (Claudia Drive to Kincaid Boulevard and the Kincaid 

Boulevard connection):  At its June 5, 2012 meeting, the Board of Supervisors (Board) 

requested (8-0-1, Supervisors Higgins absent) that the Transportation and Land Use Committee 

(TLUC) review mitigating potential traffic issues directly related to the Sycolin Road Overpass 

Projects, including the completion of Miller Drive and acceleration of the segment of Crosstrail 

Boulevard from Claudia Drive to Kincaid Boulevard (initiated by Supervisor Reid). 

 

At its June 15, 2012 meeting, in addition to addressing Miller Drive issues, the TLUC voted 5-0 

to recommend to the Board of Supervisors that the Board amend the Capital Improvement 

Program (CIP) to accelerate construction of the segment of Kincaid Boulevard to Crosstrail 

Boulevard from FY 18 to FY 14. 

 

At its July 3, 2012 meeting, the Board voted (8-0-1, Supervisor Williams absent), to support an 

amendment to the Capital Improvement Program to accelerate construction of Crosstrail 

Boulevard from Claudia Drive up to, and including, Kincaid Boulevard from FY 18 to FY 14 

 On September 18, 2012 the Board voted unanimously to amend the FY 13 Capital Improvement 

Program (CIP) and accelerated the construction funding for Crosstrail Boulevard between 

Claudia Drive up to, and including Kincaid Boulevard, (Segment A1) from FY 14 to FY 13.  The 

design plans are 98% complete and since the right of way is on County property, the project can 

go to construction bid in the January/February 2013 timeframe with a notice to proceed given to 

the contractor in the Spring, 2013.   

 

On November 28, 2012 the Town Council of Leesburg forwarded a letter to the Board of 

Supervisors (Attachment 1) indicating their support for the entire two-lane section of Crosstrail 

Boulevard from Sycolin Road to Russell Branch Parkway to be accelerated and built at one time.  

This includes Segment A1 (Claudia Drive to Kincaid Boulevard and the Kincaid Boulevard 

connection), Segment A2 (Claudia Drive to Sycolin Road) and Segment B (Kincaid Boulevard to 

Russell Branch Parkway).  The current funding plan for Crosstrail Boulevard in the FY 13 to FY 
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18 CIP is as follows:  Segment A1 is funded in FY 2013, Segment A2 is funded in FY 14 and 

Segment B is funded in FY 18. 

 

Given the Board’s September 18, 2012 action to accelerate the construction of Segment A1 

which includes the Kincaid Boulevard connection to existing Kincaid Boulevard in the Town of 

Leesburg, staff asked for written clarification from the Leesburg Town Manager as to whether 

the Kincaid Boulevard connection would be permitted by the Town of Leesburg.  On December 

4, 2012 staff received an email clarifying (Attachment 1) the Town Council’s November 28, 

2012 letter indicating that the Kincaid Boulevard connection will not be permitted by the Town 

without the completion of at least two (2) lanes of Crosstrail Boulevard from Sycolin Road to 

Route 7 is constructed. 

 

Staff wanted to make the TLUC aware of this as it will not allow for the relief the Board had 

desired during construction of the Route 15/Sycolin Road Overpass project.  As staff had 

previously noted that relief would have been for a three to four month time period as the Route 

15/Sycolin Road intersection is scheduled for closure from June 15, 2013 through August 15, 

2014. 

 

Unless directed otherwise by the Board, staff will proceed with the construction of Segments A1 

and A2 in accordance with the adopted CIP as the road is needed for future planned facilities on 

the County’s property outlined in the Master Plan.   

 

Crosstrail Boulevard Segment A2 (Claudia Drive to Sycolin Road):  Segment A2 is nearing 

design completion.  When the right of way plats are approved, staff will begin to negotiate with 

property owners to obtain the right of way needed.  When the right of way is cleared, the project 

will be put out to bid.  Segment A2 contains a significant amount of soil that needs to be 

removed and staff’s plan is to move the soil to the Route 7/Route 659 interchange project site 

that has a need for significant fill, approximately one (1) million yards. 

 

Crosstrail Boulevard Segment B (Kincaid Boulevard to Russell Branch Parkway):  

Segment B has been designed to 30% design.  Staff obtained a cost proposal from Dewberry to 

complete the design of Segment B.   Board authorization is needed to move the design process 

forward.  The cost to complete the design of the four lane segment is $1,463,825.  Funding for 

the design completion is available in FY 14.  Staff will be bringing this issue to the Board’s 

Finance/Government Services and Operations Committee (FGSOC) with a recommendation to 

accelerate the funding for design from FY 14 to FY 13 and to award the contract to Dewberry 

and Davis, LLC to move the design forward. 

 

Crosstrail Boulevard (Future Segment) (Sycolin Road to the Dulles Greenway):  This 

segment has not been included in any funding plan in the adopted CIP for design or construction.  

During the Board’s CIP discussions in March, 2012 the Board requested the TLUC discuss the 

segment to determine if it would be a priority project for the County to fund.  The future road 

traverses the Peterson Company property.  The property owner had a pre-application meeting 

regarding potential retail development on the northern portion of the property.  They have 

preliminary subdivision approval on the site.   
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FISCAL IMPACT: 

 

The FY 13 CIP includes $9 million to fund the construction of Segment A1 of Crosstrail 

Boulevard.  The FY 14 CIP includes $30 million to fund the construction of Segment A2 and the 

FY 18 CIP includes $35 million to fund the construction of Segment B.  It should be noted that 

the Segment B budget does not include funding for right of way.  Previous conversations 

between County staff and the owner of the Hunter tract have indicated a willingness on the part 

of the Hunter tract to dedicate the right of way needed. 

 

ATTACHMENTS: 
 

1. Letter from Town of Leesburg dated November 28, 2012 and Email Providing 

Clarification to the Letter 

2.  Dewberry Exhibit of Crosstrail Boulevard Segments A1, A2 and B 
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